
ID Task Name Contr. Dur Start

1 73 d? Tue 6/1/04
2 Install Drilled Piers 6 d Wed 7/28/04
3 Mob out   clean up DBM 6 d Wed 7/28/04

4 Waterproofing 8' lift 16 d Fri 7/16/04
5 Picture framing on 1-line Blues 4 d Fri 7/16/04

6 L line Blues 5 d Wed 7/21/04

7 1 line Blues 12 d Wed 7/21/04

8 4 line Blues 7 d Thu 7/29/04

9 Bldg. 67 Foundations  760' & 777' 23 d Fri 7/23/04
10 Rebar  On L Line to G.5 Conco 5 d Mon 8/2/04

11 Insert Collector pipe KDS 2 d Mon 8/9/04

12 Anchor Bolts Conco 5 d Wed 8/4/04

13 Place Concrete- Conco 1 d Wed 8/11/04

14 layout   Line K-F/Line1-4 Conco 2 d Fri 7/23/04

15 Excavate Conco 4 d Wed 7/28/04

16 Edge Form Conco 5 d Tue 8/3/04

17 Rebar Conco 4 d Mon 8/9/04

18 Anchor Bolts Conco 5 d Thu 8/12/04

19 Insert Collector pipe KDS 2 d Tue 8/17/04

20 Place Concrete- Conco 1 d Thu 8/19/04

21 layout   Line G-C/Line1-4 & Line 5/C-H Conco 2 d Thu 7/29/04

22 Excavate Conco 5 d Fri 7/30/04

23 Edge Form Conco 5 d Wed 8/4/04

24 Rebar Conco 5 d Tue 8/10/04

25 Anchor Bolts Conco 5 d Tue 8/17/04

26 Insert Collector pipe KDS 2 d Fri 8/20/04

27 Install embeds Conco 1 d Fri 8/20/04

28 Place Concrete- Conco 1 d Tue 8/24/04

29 Temp Footing @ B line Gayle 1 d Tue 8/24/04

30

31

32

33

DBM

Blues

Blues

2 Conco

8/9 KDS

8/4 Conco

8/11 Conco

Conco

8/3 Conco

8/9 Conco

8/12 Conco

8/17 KDS

8/19 Conco

nco

Conco

8/4 Conco

8/10 Conco

8/17 Conco

8/20 KDS

8/20 Conco

8/24 Conco

8/24 Gayle
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34

35 Elevator # 2 concrete 9 d Wed 8/4/04
36 waterproof slab Blues 1 d Wed 8/4/04

37 slab & sump pit rebar Conco 2 d Wed 8/4/04

38 slab concrete Conco 1 d Fri 8/6/04

39 Wall Rebar Conco 3 d Mon 8/9/04

40 Electrical Sasco 1 d Mon 8/9/04

41 Formwork Conco 3 d Wed 8/11/04

42 Place Concrete Conco 1 d Mon 8/16/04

43 Elevator # 1 concrete 15 d Fri 8/6/04
44 excavate Conco 2 d Fri 8/6/04

45 waterproofing pit Blues 1 d Tue 8/10/04

46 slab & sump pit rebar Conco 3 d Wed 8/11/04

47 slab concrete Conco 1 d Thu 8/19/04

48 Electrical Sasco 1 d Wed 8/18/04

49 Wall Rebar Conco 3 d Fri 8/20/04

50 Formwork Conco 2 d Tue 8/24/04

51 Place Concrete Conco 1 d Thu 8/26/04

52 Scaffold 6 d Mon 8/16/04
53 Line L to G.5 Conco 2 d Mon 8/16/04

54 Remainder G.5 -  E line Conco 2 d Fri 8/20/04

55 Waterproofing Bldg.67 (above 8') 18 d Wed 8/18/04
56 Line L Blues 6 d Wed 8/18/04

57 Line 1 & 4 Blues 12 d Thu 8/26/04

58 Shotcrete Walls  Line L 4 d Thu 8/26/04
59 Rebar Conco 4 d Thu 8/26/04

60

61

62

63

64 Water Proofing Bldg. 67A (below 8') 5 d Fri 7/30/04
65 Line UB.C detailing studs 3 d Fri 7/30/04

66 Line UB.1 detailing studs 4 d Mon 8/2/04

8/4 Blues

8/4 Conco

8/6 Conco

8/9 Conco

8/9 Sasco

8/11 Conco

8/16 Conco

8/6 Conco

8/10 Blues

8/11 Conco

8/19 Conco

8/18 Sasco

8/20 Conco

8/24 Conco

8/26 Con

8/16 Conco

8/20 Conco

8/18 Blues

8/26

8/26

2
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67 UB (67A) Foundations 18 d Fri 7/30/04
68 Install Elec. Sasco 7 d Fri 7/30/04

69 Layout Conco 1 d Tue 8/10/04

70 Excavate Conco 2 d Wed 8/11/04

71 Install rebar Conco 4 d Fri 8/13/04

72 Install pipe collectors KDS 1 d Thu 8/19/04

73 Formwork Conco 1 d Fri 8/20/04

74 Templates for dowels Conco 2 d Fri 8/20/04

75 Pour Concrete Conco 1 d Tue 8/24/04

76 Cooling Tower 24 d Fri 8/6/04
77 Layout BKF 1 d Fri 8/6/04

78 SS install 2 d Mon 8/9/04

79 Waterproofing Blues 3 d Wed 8/11/04

80 Drainage system KDS 3 d Thu 8/12/04

81 Subgrade McG Hester 1 d Tue 8/17/04

82 Formwork Conco 2 d Wed 8/18/04

83 Rebar Conco 4 d Fri 8/20/04

84 Sog Conco 2 d Thu 8/26/04

85 Form walls Conco 6 d Mon 8/30/04

86 Place Concrete Walls Conco 2 d Tue 9/7/04

87 Lower fill area utilities 0 d Thu 8/5/04
88 V- Ditch / swale TBD 0 d Thu 8/5/04

89 Road A Utilities Install 33 d? Thu 7/8/04
90 Elect Duct Bank Sasco 14 d Thu 7/8/04

91 Elect Vaults 222 Sasco 2 d Mon 7/19/04

92 HPNG MJB 2 d Fri 8/6/04

93 HPCW MJB 2 d Mon 8/9/04

94 PD MJB 2 d Thu 8/12/04

95 CA MJB 2 d Fri 8/13/04

96 Irrigation Sleeves Under Road Shooter 3 d Thu 8/12/04

97 North end Road A Utilities Install 10 d Thu 8/5/04
98 Perf Drain 3 d Thu 8/5/04

99 HPCW & HY 73 MJB 4 d Fri 8/13/04

Sasco

8/10 Conco

8/11 Conco

8/13 Conco

8/19 KDS

8/20 Conco

8/20 Conco

8/24 Conco

8/6 BKF

8/9

8/11 Blues

8/12 KDS

8/17 McG Hester

8/18 Conco

8/20 Conco

8/26 C

8/

8/5

8/5

8/6 MJB

8/9 MJB

8/12 MJB

8/13 MJB

8/12 Shooter

8/5

8/13 MJB
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100 North Slope Utilities Install 19 d? Wed 7/28/04
101 Storm Drain MJB 7 d Wed 7/28/04

102 HPCW, HPNG MJB 4 d Fri 8/6/04

103 18 ea Conduit Duct Bank Sasco 8 d Thu 8/12/04

104 install ground grid Sasco 1 d? Thu 8/19/04

105

106

107

108

109 South Slope Utilities Install 52 d Tue 6/1/04
110 SD & SS tie-in MJB 1 d Wed 8/4/04

111 Re-locate of catch basin MJB 2 d Mon 8/9/04

112 Reroute Conduits TMH584A CC Elect 1 d Tue 6/1/04

113 Tele conduit 584a to 67 Sasco 2 d Thu 7/29/04

114 install ground grid Sasco 2 d Wed 8/11/04

115

116 Lawrence Rd. Utilites Install 4 d Tue 8/17/04
117 SD MJB 4 d Tue 8/17/04

118 PD MJB 3 d Wed 8/18/04

MJB

8/6 MJB

8/12 Sasco

8/19 Sasco

8/4 MJB

8/9 MJB

sco

8/11 Sasco

8/17 MJB
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